Plutonium Finishing Plant Update
For the Week Ending March 24, 2019

Summary:

Work resumed on debris sizing and loading after several weeks of weather-related delays.

Accomplishments: (Week of March 17)

e Completed snow and ice removal around main processing facility to allow crews to safely resume resizing and
load out activities

e Continued preparations for independent management assessment set for this spring

e Completed the independent Hazard Review Board (HRB) of the higher risk 234-5Z and 236-Z demolition packages.
The HRB passed both packages.

e Loaded 10 containers for shipment to ERDF

Safety Issues or Concerns:

e None

Radiological Issues or Concerns:

e None

Contamination Discovered Outside the Radiological Buffer Area (RBA):

e None

Bioassays Requested:

* None

Upcoming Work:

e Continue lower-risk demolition debris sizing and load out, set for completion in early April
e Continue preparations to resume lower-risk demolition of 234-5Z next month
e Continue preparations for independent management assessment required prior to restart of higher-risk work

Employee Interface:

e PFP management continues holding regular (bi-weekly) roundtables with employees.
e PFP project is holding briefings for neighboring projects and teams on plans to resume lower-risk demolition
activities. Feedback has been positive on performance and status.
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With the weather significantly improved, PFP crews are practicing loading and wrapping mock waste in a simulated
mock-up area in preparation for a management assessment scheduled for next month. The assessment is designed to
gauge the team’s readiness to resume higher-risk demolition activities.



